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STATE OF DELAWARE
DEPARTMENT OF TRANSPORTATION
JACK MARKELL PO BOX 778 CAROLANN WICKS
GOVERNOR DOVER, DELAWARE 19903 SECRETARY
VIA OVERNIGHT DELIVERY (302) 760-2030
FAX (302) 739-2254
February 3, 2011

Contract No. T200907403.01

Federal Aid Project No. EBHOS-N 271(2)

BR 1-501 (SR [41/NEWPORT VIADUCT) OVER SR 4, AMTRAK & CHRIST
New Castle County

Ladies and Gentlemen:

Enclosed is Addendum No. I for the referenced contract consisting of the following:

1. One (1) page, Bid Proposal Cover, revised, to be substituted for the same page in the
Proposal.

2. Fifty-four (54) pages, Pre Bid Meeting Transcript, new, to be added, to the Proposai.

3. Standard Provisions numbers 202000, 209008, 302005, 501012, 727004, and 727006,
quantities have been revised.

4. Standard Provision number 209013 - Borrow, Type F is new, to be add to the Proposal.

5. Special Provisions number 727547 - Removal of Fence quantity has been revised.

6. One (1) page, Location/Description, page ii, revised, to be substituted for the same page

in the Proposal and one (1) page, page iiA, new, to be added to the Proposal.

7. Two (2) pages, Special Provisions, 601502 - Temporary Protective Shield, pages 67
through 68, revised, to be substituted for the same pages in the Proposal.

3. Ten (10) pages, Special Provisions, 763502 - Maintenance of Railroad Traffic
(AMTRAK), pages 194 through 203, revised, to be substituted for the same pages in the
Proposal.



9. Two(2) pages, Special Provisions, 763626 - Diesel Fuel Cost Adjustment, pages 218
through 219, revised, to be substituted for the same pages in the Proposal.

10. Four (4) pages, Utility Statement, revised, to be substituted for the same pages in the
Proposal. '

11. Fourteen (14) pages, Bid Proposal Forms, pages 1 through 14, revised, to be substituted
for the same pages in the Proposal and two (2) pages, pages 15 and 16, new, to be added
to the Proposal.

12. Thirty-nine (39) sheets, Construction Plans, sheets 3-5, 17, 18, 25, 26, 33-38, 94-99, 101,
113, 124, 153, 154, 162, 174, 183, 188, 197, 206, 207, 210, 211, 219, 236, 242, 247, 252,
and 253, revised, to be substituted for the same sheets in the Plan Set.

13, For proposal holders with the electronic bid option only, Amendment Disk No. 1.

NOTE: The date for the receipt of bids has been extended until February 15, 2011. Bids
will be received until 2:00 P.M., Local Time, the Bidder's Room (B1.11.01), in the
DelDOT Transportation Administration Center, 800 Bay Road, U.S, Route 113
South, Dover, DE.

Please note the revisions listed above and submit your bid based upon this information.

Sincerely,

Scott S. Gottfried _
Competitively Bid Contracts Coordinator
888 '
Enclosures
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A

DelDOT
DEPARTMENT OF TRANSPORTATION

BID PROPOSAL

for

CONTRACT _T200907403.01

FEDERAL AID PROJECT NO. EBHOS-N 271(2)

BR 1-501 (SR 141/NEWPORT VIADUCT) OVER SR 4, AMTRAK & CHRIST
NEW CASTLE COUNTY

PROSPECTIVE BIDDERS ARE ADVISED THAT THERE WILL BE A MANDATORY PRE-BID MEETING FOR
THIS CONTRACT ON THURSDAY, JANUARY 13, 2011 AT 10:30 AM IN THE DelDOT ADMINISTRATION

CENTER, 800 BAY ROAD, U.S. ROUTE 113 SOUTH, DOVER, DELAWARE, 19903.

Completion Date 810 Calendar Days

SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION
DELAWARE DEPARTMENT OF TRANSPORTATION
AUGUST 2001

Bids will be received inthe Bidder's Room, Transportation Administration Center, 800 Bay Road, Dover, Delaware

until 2:00 P.M. local time_February 15, 2011
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STATE OF DELAWARE
DEPARTMENT OF TRANSPORTATION

IN RE:

)
)
PRE-BID MEETING FOR CONTRACT )
NO. T200907403.01, BR 1-501 )
(SR 141/NEWPORT VIADUCT) OVER)
SR4, AMTRAK & CHRIST. )

Department of Transportation
800 Bay Road
Dover, Delaware

Thursday, January 13, 2011
10:30 a.m.

BEFORE:
SCOTT $. GOTTFRIED,
DelDOT Competitively Bid Contracts
Coordinator
JITEN SONEJI,
DelDOT Bridge Engineer

THOMAS C. CLEMENTS,

DelDOT Asst. Director North Construction
NEIL A. SHEMO,

AECOM, Project Manager, Transportation

WILCOX & FETZER
1330 King Street - Wilmington, DE 19801
(302) 655-0477
www.wilfet.com
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ALSO PRESENT:
MARK STITZ,
Crossing Construction Co.,

RICH COVER,
Crossing Construction Co.,
BULENT HAMAMCIOGLU,

Cherry Hill Construction

BARRY BECKETT,
DelDOT North Construction
JERRY JALOSKY,
Daisy Construction Comparny

KYLE OSZEYCZIK,
AECOM

DAN RADLE,
AECOM

JOE PAOCINI,

Atlas Painting

MATT LEWIS,

Neshaminy Constructors

JOE CORRADO,
Greggo & Ferrara
BERNIE DOUGHERTY,
JD Eckman, Inc.

KEVIN ARNDT,

Cherry Hill Construction
LOUISE HOLT,

DelDOT PR

ROBERT KING,
DelDOT PR

PETER ERONY,

Mumford & Miller Concrete,

Inc.

Inc.

Inc.
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ALSO PRESENT: (Continued)

CHUCK REGNIER,

Century Engineering

SOT MARINIS,
Marinis Bros., Inc.
BARRY BOND,

AMTRAK

STEVE RICHTER,
DelDQOT

AHMAD FAQIRI,
DelDOT

SUSAN TRENTHAM,

JJID, Inc.
BOB FIELD,
EHS, Inc.
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MR. GOTTFRIED: Okay. Good morning,
everybody. This is a mandatory pre-bid meeting
for Contract No. T200907403.01. This is the 501
Bridge over SR4 Amtrak and the Christina River.

Welcome. Thank you for coming. My
name is Scott Gottfried. I'm the Competitively
Bid Contracts Coordinator for DelDOT. Ag I said
before, this is a mandatory pre-bid meeting.
This 1s an 810 calendar day contract.

Today's meeting will start with me
speaking about the administrative handling of thg
contract. Then I will turn the program over to
the engineering staff and consultants to discuss
the gpecifics of the work.

As we go along, if you have a
guestion, please ask. I'd ask that you state
your name and the company you represent, and
please only one person speak at a time. As you
can see, we have a court stenographer here making
a transcript of this meeting.

Procedures before bidding. All
questions or concerns must come to me. This
process is very simple. You may fax your

questions or concerns to me at (302) 739-2254 or
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to be aware, that information will be distributed

you may e-mail them to me at
Scott.Gottfried@state.de.us. This allows ybu to
ask your questions in your own words. I will in
turn direct those questions to the appropriate
sections. Do not call the engineering staff and
do not call the consultants. If there is a true
need to speak with them directly, I will make
those arrangements. This is the most efficient
way for this to be handled. If the questions you

ask result in information that all bidders need

via addendum.

After this meeting, there will be an
addendum issued to each of those attending the
pre-bid meeting. The addendum will consist of
the minutes of this meeting, and whatever plan oy
spec changes that come as a result of this
meeting, and also a list of attendees.

Please make sure you sign the list
certifying attendance. Since this is a mandatory
pre-bid meeting, if your firm has not signed in
even though you are here attending, you will not
be allowed to bid. Are we clear on this?

I don't want anybody to make a

Addendum No. 1
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mistake and come back and say, I was at the
meeting; you saw me. If you don't sign this
list, your company will not be allowed to submit
a bid.

I strongly encourage you to look ovely

the plans as soon as you can. Bids will be taken

on February 8th, 2011. Have all your guestions
in to me as soon as possible. However, no
technical questions will be accepted after noon
on February lst. You may submit your questions
to me after February lst; I will look at them.
Do not expect a response unless it's in the best
interest of the Department. Is everyone clear of
that? That is seven calendar days before the bid
opening. I am not going to break that rule.

MR. ARNDT: Kevin Arndt with Cherry
Hill.

If the bid date gets delayed, will
the question date for cutoff -- or the cutoff
date for questions be delayed ag well?

MR. GOTTFRIED: The only questions I
will entertain if I extend the bid -- if I extend
the bid that means an addendum came out and thers

was some reason I extended the bid or something

|

|
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happened. The only questions that I will
entertain after I extend the bid is questions
regarding directly to why I extended that bid.
In other words, for example, somebody sends
something in, one of our quantities was off bn
concrete. I do an addendum to extend, to
increase that concrete. The only thing I'm going
to entertain after that extension are qguestions
regarding the gquantity change on the concrete.
Nothing else. So you will not be able to
backtrack me and bring up something else that
came up before. If you want to get those
questions in, they need to be to me by February
lst. Okay? And that being because if you keep
up with the Department, we have a lot of projectg
in the I-95 corridor right now. I cannot lose
bid dates, and we're trying to get these projects
in. Is everybody clear on that?

Okay. Joint Ventures. If any firms
are planning to bid as a joint venture, both
firms need to be registered with the Department.
If you're not registered with the Department,
please step up to the window after the meeting

and get a registration package and fill it out.

Addendum No. 1
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Also, if you are planning a joint
venture, the certification and bond forms in the
back of your proposal book are notrcorrect. If
you are planning a joint venture, you will have
to send me an e-mail or contact my cffice, and I
will overnight express the correct joint venture
certification and bond forms for your company to
be able to fill out and be able to submit a joing
venture.

Bonding reguirements. With this
contract and almost every other DelDOT contract,
we do require a ten percent bid bond, a hundred
percent performance bond.

Please note: I cannot accept bonds
with riders or restrictions.

Also, please note: The only rider oy
restriction I will accept is the nine-eleven
terrorist rider.

The bonding form that's in the back
of your proposal book is the only form I will
accept. That is a state law. I do not accept
ATA bonds or documents.

If you submit a bond that is anything

other than the bond that's on our Web site that

Addendum Ne. |
February 3, 2011



10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

you can download or the bond form that's in the
back of your book, I will automatically
disqualify your bid. This is to include if your
office decided to get creative and retype my bond
form. If you make one migstake, if you leave one
space out, you leave one period, that bond form
is not my form and it will be disqualified. Thig
has happened. If your bond company has a probleA
with using our bond form, please contact me. T
will straighten it out with your bonding company,
but do not retype my form. As of lately I've gof
a lot of contractors doing that, and where we usd
Department of Transportation, they put DelDQT;
the form is automatically disqualified. Okay?
This is a state law, not a DelDOT requirement.
It is in the state code. Okay? Is everybody
clear on that about the bond?

Okay. Next. This project is
governed by the Standard Specifications dated
August 2001. They are available at wmy office foxy
a cost of $42. If you're like me and you like tg
save money, you can go to my Web site which is
www.DelDOT.gov, go under Publications, go under

Manuals and you can print the manual from there
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or go lock at the manual from there.

There's something I'd also like to
point out in the proposal book that's a little
bit of a change from what we've done in the past)|
I1f you happen to have your proposal book with
you, I'd like everybody to take note to page 35.
This is in regard to the supplemental
gspecifications that we add to our Standard
Specifications.

Please note: This page tells you
that effective as of the date of advertisement
for this proposal, all supplemental
specifications are included by reference. Which
means it's the contractor's job to go out on our
Web site and look what supplements have been
added to the Standard Specifications at this
time. Is that clear? I don't want somebody
coming back and getting out in the field with thg
construction group saying, Well, I didn't know
you had to do that. Those are incorporated by
reference and there is a Web site on this page
where you can go and look at that and see what
hags been changed. Is everyone élear on that?

Okay. The next thing we're going to

Addendum No. |
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go over is the first page in the book which is
page i. This is the location description page.
I shouldn't have to bring this up, but I'm going
to bring this up.

This job does have a painting
specification. I believe it has a hazardous
specification, but it does require PCCP, QP-1 and
QP-2 certifications from your painting
contractor. Unfortunately on the last big
project I had, three contractors did not turn
their certifications in from their painting
contractor at the time of bid. All three were
automatically considered to be nonresponsive and
rejected.

Those certifications for this
contract have to come in at the time of bid.
Okay? The language is very clear. It states, if
this documentation is not submitted with the bid,
the bid will be considered nonresponsive. Pleasd
don't do that. I'm trying to get viable bids. I
don't need to toss somebody because they didn't
send a certification in which is no problem to
get, but unfortunately it has to be turned in at

the time of bid. Okay?

Addendum No. |
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Location description page i1s going td
change. Like I gaid, there's going to be one
addendum that's igsued with this project. There
will be disincentive language added to the
location description page when the first addendum
comes out for work on the I-95 corridor. I want
tc make that clear to everybody. 1It's being
reviewed by our legal office, and when the
addendum comes out, there will be disincentive
language in there. Please pay close attention td
it.

Also, while we're discussing this, wq
have a 51 percent rule with DelDOT. The primary
contractor has to do 51 percent of the work. It
has been deemed since the proposal was put out
that anything to deal with the painting of the
bridge and the cleaning of the bridge structure
ig now going to be a specialty item. When the
contract comes out, there will be a specialty
item section in the bid forms which means all
those item numbers will not go towards the 51
percent rule of the work the primary contractor
has to do.

Note: That is not in this proposal.

Addendum No. 1
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It will be coming out with the first addendum.
That will be the only specialty items for this
contract and I will not entertain any other itemg
being suggested to be a specialty item.

Real quickly. I want to make it
clear to everybody about the DBE information,
which is the Disadvantaged Business Enterprise.
In my last bid contract about a month ago, I
actually had contractors who didn't fill the DBE
goal in on the certification form. The DBE goal
for this contract is 13 percent. You must state
that on the certification form when you submit
it. If you leave that area blank, it is
automatically disqualified.

Algso, if you decide as a prime
contractor that your company cannot meet the 13
percent goal, you must submit good faith
paperwork. That paperwork instruction is on page
12. It must be submitted at the time of bid.
And I'm going to be very clear and very real with
this. You may submit something that we consider
to be incomplete, but as long as you submit some
type of good faith paperwork at the time of bid,

I will give you a second chance to be able to
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come back and give me more information.

If you submit no good faith paperwork
and you go below the 13 percent for the DBE goal,
there's no question that your bid is
automatically disqualified; no way to save it;
nothing I can do. Okay? That's a rule set up by
the DBE program in the Civil Rights Section.

If anybody can't meet the goal and
they would like to have a blueprint or a good
faith paperwork submission that has been
approved, please contact Carla Elliott. She is
the Civil Rights Administrator. Her phone numbey
is (302) 760-2555, and she hags examples of good
faith paperwork that she can e-mail to you to be
able to submit a successful good faith paperwork
submission if you cannot make the 13 percent.

While we're talking, I'd also like td
point out that there will be three trainees on
this job. Okay? Once we figure out who the
apparent low bidder is, please make sure you get
your training information to Mg. Elliott because
I cannot make award until she has given me
approval of your training programs and you can

read about that in the back under Submissions
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required at the time of bid.

Are there any questions on the DBE
information that I've gone over so far?

MR. ARNDT: Kevin Arndt with Cherry
Hill.

Do the specialty items incorporate
the values that are associated with the DBE
percentages?

MR. GOTTFRIED: Yes. The DBE
percentages on the total amount of the contract
including specialty items. Whatever your total
bid is, that's the 13 percent I'm going to be
looking at.

All right. We're now going to go
over the guantity forms which are at the back of
your proposal book on page 247. We do use the
Expedite Program 5.2B here. Just to give
everybody a heads up, I'm getting ready to go up
to the next one which is 5.9A or something which
we will be doing in the next month or so. But
for this project it's 5.2B. I want to make it
perfectly clear, this is not an electronic
submissions type of bid. You get the disk, you

£ill out the form, you still have to turn in the
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disk to me if you'd like to, but you do have to
submit paper copies of what you print out from
Expedite, signed. Is that clear?

I've had that come into question a
couple of bids ago where they said, Well, we
don't have to do that. That's not true. I must
have a paper copy. My regs state that when the
electronic media fails, I revert back to the unidy
price on your paper copy. You must submit a
paper submission from that.

Now, 1f you choose not to use the
Expedite Program to submit your bid and you
choose to use the forms I have here, please note:
These forms for the guantity forms must be
typewritten. There is no exception to that. You
must give me a dollar amount for every item. Youy
may not bid a zero dollar amount on any item.
Okay? Any guestion of your price, I always
revert back to the unit price.

So basically, this form has a line
number in the first column; an item description
in the second column; your approximate quantity
and units in the third column. Your fourth

column is your unit price. If you £ill these ouf]
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without using the Expedite Program, please make
sure that 1s your unit price you put in there,
not your extended amount. Your extended amount
goes in the next column. Believe it or not, I've
had people put extended amounts in the unit price
column, and it doesn't disqualify your bid.
Basically, what I do is, I come back and I
multiple that price out which gives you some
trillion dollar bid or billion dollar bid which
completely takes you out of the running for this
project. Okay?

Please note: The forms may not be
handwritten. Now, the only way you may put a
handwritten number on these forms or on your
expedite forms is that you must have a
typewritten number there first. You may strike &
single black line through that number. Legibly
write the corrected amount so that I can read it.
If there's any question in what your numbers are,
I will disqualify you; and initial it. Okay?
And that is in the second paragraph under 102.06),
Preparation of Bids which is in the Standard
Specifications. Does anybody have any gquestions

on the quantity forms?
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All right. This contract, as a lot
of our other contracts, has a breakout form.
There's only one. This breakout form may be
handwritten. It does not have to be typed. It
is a breakout form for steel structure repair.
You may not submit a zero dollar amount on a
breakout form. It's an automatic
disqualification. And the reason I'm making that
point clear is somebody did it about a month ago|
Do not submit a zero dollar amount on the
breakout form. If you find an item in this
proposal that you feel should be included in
another item that you do not want to give me a
price for, call my office and we'll discuss it.
But do not give me a zero dollar amount. I have
no choice but disqualification.

Thé next form is submissions required
at the time of bid. I believe every one of thesd
forms is going to be required on this project.
If you have any questions on this, please contact
my office. I believe it's self-explanatory.

MR. CLEMENTS: Scott, can I add
something?

MR. GOTTFRIED: Yes.

Addendum No. I
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MR. CLEMENTS: Tom Clements, DelDOT.

If any of the bidders are out of
state and they're not familiar with our DNREC
certification, this one requires a contractor
certification course, and that's commonly
referred to as the blue card course. But DelDOT
cannot accept any other certification from other
states. If you don't have a DNREC certified
person, you'll need to at the time of bid either
use a consultant or get in touch with DNREC and
get a person certified. They periodically offer
this course. I don't know the schedule of that,
but you can find a DNREC, D-N-R-E-C, Web site and
they will have contact information for you to gef]
somecone certified.  So just be aware of that.
And as Scott said, notice that you'll need also
an ATSSA certification, A-T-S-S-A. One person
certified for the job and you need to submit yous
proposed trainee plans as he had mentioned at the
time of bid, in addition to the QP-1, QP-2
painting certifications.

MR. GOTTFRIED: Okay. Moving right
along. The next form in the back of the book is

your certification form. It says at the top of
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that, "The undersigned bidder." That is not the
person f£illing out the form. That is the name of
your company. At the bottom ¢of this form you
will see it says, Disadvantaged Business
Enterprise percentage. That is the percentage
that must be filled out. Please do not leave it
blank. If you do, you will be disqualified.

Please note: The certification form
is a two-page form, just in case you pull it out
of your book and you copy it. There is a back
side to this. Halfway down the back side of this
project it says, "Failure to acknowledge receipt
of all addenda will result in the bid being
declared nonresponsive.”

When you receive an addendum which
will come wvia UPS or via fax, you must
acknowledge addendum on this form, that you
received it and the date you received it.

Underneath that you'll see that
whoever ig able to obligate your company into a
legally binding contract must sign it and it musfy
be notarized. Please make sure that the person
that's signing it just doesn't give it to a

notary public and they stamp it and they don't
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ever put their signature on the form. I know
that's not supposed to happen, but believe it or
not, I get notarized forms with no signature.
Qkay?

The last thing I'm going to go over
is the bid bond form. This is our form. Thig i
DelDOT's form. It's been approved by the state.
No exception. You must use this form. If you
turn in this form, it also comes with a Power of
Attorney.

While we're talking about the bid
bond form, let me go over a couple of things.
Number one, it is the contractor's responsibility
to make sure that your bonding company fills out
the bond form and your Power of Attorney
correctly. Okay?

I will not have any sympathy if vyour
bonding company turns me in a New Jersey Power of
Attorney, and the attorney, in fact, is different
from what's on the bid bond than what's on the
Power of Attorney. It's an automatic
disqualification. Okay?

I'm suggesting you check that before

you submit your bid bond to me. I've had it
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happen. 1 feel really bad about it, but there ig
no way around that. Okay?

Second. On my bid bond form it
states, we ask for ten percent for the bid bond.
It alsoc gives you a not-to-exceed number there.
If your bonding company requires you to put a
not-to-exceed amount in that block, I suggest yoy
round that numbef up several hundred dollars.
The reason being, if I find a mistake in your big
and I have to go back in, and your bid increases
and you put the exact amount of not-to-exceed in
there, then you have a bid bond that does not
cover the total cost of the project, and your
bond is invalid and will automatically be
disqualified. I have done that for a nickel.
I've had somebody lose a $5 million job because
his bond did not cover a nickel of the project.

My suggestion is, if your bonding
company allows you to put ten percent in there
without a not-to-exceed number, do that. But if
you do have to put a not-to-exceed amount, please
round up several hundred dollars. If for some
reason you'ré planning to give me a Treasurer or

Certified Check for your bid bond for ten percent
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of the cost of the project, instead of filling
out a bid bond, make sure you round it up several
hundred dollars for the same reason. Okay?

Are there any guestions on my bid
bond form or what you have to turn in?

Okay. A couple of things I suggest
you take a close look at, and that is Section
102.06 of the Standard Specifications. This is
preparation of proposal. This will tell.you
exactly what you have to do, how you have to do
it, and what you need to turn in to me, and what
exceptions I will take. It is spelled out there|

| If anybody has a problem filling out
my forms or do not understand what they need to
submit, call my office. I will gladly talk to
you. I'd rather get wviable bids in than to get
six bids in and have to send four of them to the
garbage can because they made simple little
typographical errors that could have been easily
fixed or corrected if I had gotten a phone call.
And I'm sure your bonding companies don't like i
that much when I toss your bids.

The other section I'11 tell you to

pay close attention to ig 102.07. This is
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irregular bids. I believe there's 9 or 11 items
there. If you make a mistake, the verbiage in
that section says, the bid shall be considered
nonresponsive. If you make a mistake there or
that's one of the problems I find with your bid,
1t's an automatic disqualification. Okay?

I know I'm hemming on the
digqualification factor, but as of late, I've
seen a rash again of people who have done
business with DelDOT for years and all of a
sudden submitting bids that are getting tossed.
And I do see new contractors that have not worked
with the State of Delaware before. If you have
any questions, please contact me. I will get it
straight. I will answer questions right up until
two o'clock on -- I believe it's February 8th to
be able to get you to submit a correct bid.

Are there any questions on the
administrative handling of the contract? Any at
all.

MR. CLEMENTS: Scott, I would like td
add one more comment on the administrative part.

Again for those of you that may not

have been with us for a while, just a reminder.
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In the front of the book, you'll see wage rates.
This is a federal aid participating project.
You'll see both federal aid wages and state wageg
for DelDOT contracts. The higher of those two
rates for each classification will govern. I
just wanted to be sure that you're clear on that
when you bid.

MR. GOTTFRIED: I'd like to add to
that right now. That's really not a factor at
this time, Tom. They're both identical.

MR. CLEMENTS: Okay. Fine.

MR. GOTTFRIED: The rates right now
for the state and the Feds at this point in time
are identical. So that really wouldn't be an
issue.

MR. CLEMENTS: Okay. Good.

MR. GOTTFRIED: And this is a highway
wage rate contract and that will not change.

Any other questions? Okay. Then I'm
going to turn the meeting over to Jiten Soneji
and the consultants to go over the specifics of
the project.

MR. SONEJI: As Scott said, my name

is Jiten Soneji. I'm the bridge engineer for
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DelDOT, and we have here, as you heard, Tom
Clements. He's the Construction Assistant
Director, and we have Barry who's the engineer
for the job, and Neil is the designer, and Neil
is going to give you some of the highlights of
the project, what he has done during the time.
And we have Barry Bond here if there are any
Amtrak questions. I appreciate, Barry, ydu
coming for the meeting. And if therxe are any
questions during the meeting, we'll try to cover
this. If not, we'll get back to you.

MR. SHEMO: My name igs Neil Shemo
with AECOM. Thanks everyone for coming today and
showing interest in our project.

The project is the rehabilitation of
Bridge 501. It's in the Newport area of
Delaware. As Scott indicated earlier, it crossed
over the Christina River, Amtrak, SR4, and
several local roads. If you can see the map ovey
there to my gide, it basically shows the extent
of the project.

Today I'm going to cover a few of thsg
specifics of the project. 1I'll start with a

general overview and then jump into a few of the
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more specialty items on the project.

Contract -- Scott read it off --
200907403, Again, it crosses over SR4, local
roads, Amtrak, Christina River. The span over
Amtrak is Span 8. We're estimating about 810
days which works out to about 27 months. Notice
to proceed in 2011 to 2013!

A couple of the repairs in the
project overview that you'll see in the plan set|
One of the more significant itemsg is the steel
repair to the Type E Diaphragms. You can see the
lower picture, our inspectors identified a crack
at this location. We determined that it's a
distortion induced fatigue crack. So at each and
every Type E Diaphragm, which there's four
corners on each cross-frame for about 1,648
locations in the bridge, we will be installing a
retrofit plate. It will involve removal of the
cross-frame, cleaning of the existing
hazardous-based paint in the area of the repair,
installation of a retrofit plate to strengthen
that area and connect it to the top and bottom
flanges, and then reinstallation of the

cross-frame. So one of the larger repairs on thg
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project.

There will also be cleaning and
painting of the exterior structural steel, and as
noted it is a hazardous-based system.

The replacement of bridge expansion
joints on the bridge, which are both strip seal
expansion joints, and there are two tooth dam
expansion joints on the structure.

Replacement of existing self
lubricating bronze bearings at selective
locations along the length of the bridge.
Jacking of the bridge will occur with 15-minute
rolling outages at the nighttime.

Repair of two sign structures that
are currently on the bridge at Pier 3 which is a
cantilever structure, and Pier 13 which is an
overhead structure.

We'll also install new sign supports
in Span 17 which provides signing for the local
roads below the bridge.

Reconstruction of the backwalls and
the wingwalls at Abutments M1, M2 and Abutment 2,
which is the north abutment. Most of the

substructure and the parapet walls will have
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concrete remediation, including epoxy injection
of cracks, repair of spalls and delaminations,
and the piers and abutments below expansion
joints will receive waterproofing.

Bridge barriers will be strengthened
at the deflection joints and at the expansion
joints. We will be removing segments of the
bridge barriers and installing some additional
reinforcement to provide additional strength.

We'll be milling the bridge deck two
inches and installing low permeability concrete
overlay; c¢leaning the bridge drains; and
replacing concrete approach slabs. And that's
behind -- all four abutments: The south
abutment, the north abutment, which is Abutment
2, and M1 and M2 which are the abutments for the
ramps to SR4, to and from SR4.

Getting into a little bit more
detail, the retrofit Type E Diaphragms we've
already reviewed a little bit. It's covered by
Item 605584. 1It's paid for by the pound.

Please note that this work is inside
the steel tub girders. The tub girders are abouf

four feet deep. They wvary in width from four to
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. actually.

maybe nine feet across the structure, and it will
be hot work. There will be welding in there. Sq

that will come into play on the next slide,

The retrofit occurs at each Type E
Diaphragm. The Type E Diaphragms are clearly
called out on the framing plan in the plan set.
Please note that the specification
requires all welders to be prequalified for the
weld process and position. There's kind of a
standard complete joint penetration weld that's
required for the retrofits, but because of the
unigque location, I wanted to point that out.
Also, the spec reguires all complete
joint penetration welds will be tested using
ultrasound by an‘independent laboratory.
‘Following up on the work inside the
tub girder, the Site Safety and Health Plan is
Item 202536, a lump sum item. I should address
the safety issues on the project which would
include the removal of the hazardous-based paint|,
and also the work in a confined space which woulg
be the hot work inside the box girder or tub

girder. There is a format presented in
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Appendix A that's available with your special
provisions, and I would encourage you to follow
the guidelines of OSHA 29 CFR 1910.146.

Maintenance of railroad traffic.
Jiten indicated that Barry Bond is here from the
railroad. There you are.

Ttem No. 763502, it's a lump sum
item. There's three tracks under the bridge,
Span 8. The work that will be around this is
jacking to replace bearings at Piers 7 and 8,
painting of Span 8, spall repairs at Piers 7 and
8, work on the barrier on the bridge deck at Span
8, and the replacement of the expansion dams at
Piers 7 and 8 on the bridge deck.

Nighttime outages as permitted and
directed by the railroad. You'll be coordinating
with Barry to identify those time slots and
availability.

The spec requires railroad safety
training for your employees that will be working
in this area. There are specific railroad
insurance requirements, so please read through
that carefully.

The contractor will be coordinating
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with Barry to schedule railroad flagging during
the course of that construction area.

The standard spec for Amtrak allows g
safety barrier approximately 15 feet from the
centerline of the track, provided Barry and
Amtrak approve that, and that could allow you to
do work at the piers behind that barrier without
being considered fouling the track.

And please note in the spec, it also
requires that Amtrak make approval of certain
shop drawings, including demoliition shielding.
Such would be used at the expansion joints dﬁring
removal or for the bridge barrier removal.
Jacking towers, they would also need to review
those items and approve those items before you
move forward with this work around the tracks.
It also includes shoring, but I don't anticipate
that you'll have any shoring in the wvicinity. I
did note it because it's in the spec.

MR. CLEMENTS: ©Neil, I wanted to add
something there.

As far as the training is concerned,
I believe, Barry, that's a two-year

certification.
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MR. BOND: One year.

MR. CLEMENTS: So our folks will havd
to also get that. We'll work with the successful
bidder, try to set up a session where both of us
can get that training. But just be reminded,
before the end of that project, we're going to
have to do it again at least once to get
recertified with their safety class. So we'll
work with you in that regard.

Also with the shop drawings, when we
get a successful bidder, I'll set up a procedure,
put contacts with Amtrak, Neil's folks, DelDOT,
and we'll lay out a procedure for you so that we
can get those drawings submitted to the right
people to make the review. Neil's group will be
the one to compile all the comments and get an
approved drawing back to you through us.

MR. BOND: The requirements are 30
days for approval. Other than that, everything
is appropriate. We're not on the -- you know,
one call, call before you dig, Amtrak is not on
that. We're private property.

MR. CLEMENTS: They're not on Miss

Utility.
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MR. BOND: There you go.

MR. JALOSKY: Jerry with Daisy
Construction.

Tom, I didn't see the frequency of
train traffic in there. I might have overlooked
that, but we'll need that to get the railroad
protective insurance.

MR. GOTTFRIED: That is correct,
Jerry. I noticed that also afterwards. That's
one of the guestionsg that will be addressed in
the addendum. The frequency will be there and
what type of trains that are going on those
tracks.

‘MR. SHEMO: Maintenance of wvehicular
traffic. There's a lot of traffic on 141.
84,000 vehicles a day. The maintenance of
traffic is covered by Item 763500.

Tom noted earlier that an ATSSA
supervisor will be required for the project.

To maintain traffic, we're going to
utilize five main construction stages. Some of
the stages have substages as well: An A and a B
stage. But basically we're shifting traffic back

and forth across the bridge. Starting in Stage
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2, for example, which is one of the first main
stage on the bridge, we're wofking ot the
northbound side of the structure. The two
southbound lanes are pushed over to their
right-hand fascia, and the median northbound lang
is pushed over actually onto the southbound
bridge. And the right northbound lane is pushed
over into the median giving a nice work zone for
the contractor to perform construction on the
bridge.

The northbound lane then shifts to
the right-hand side of the bridge in Stage 3, ang
the left northbound lane continues on the
southbound structure in Stage 3. And then Stage
4 and 5 are pretty much the same approach for the
construction on the southbound bridge. So the
crossover lane basically extends from the gore
area that's south of the bridge where the ramps
from 95 and 295 énd whatnot tie in, and the
crossover lane then continueg northward to
approximately Burnside Boulevard overpass.

During the daytime hours, five a.m.
to ten p.m. we will maintain two lanes in each

direction at all times. For weekends and nights,
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there is a provision to close what we'll call thd
local lane or the noncrossed over lane to perforn
work or deliver materials. Hopefully we can keep
that to a minimum.

And when that lane is closed, detoursg
for the ramps will be in effect and there are
four detour patterns shown in the plan set.

Are there any specific questions on
the MOT?

MR. CLEMENTS: Neil, just to add, as
was mentioned earlier, there's going to be some
disincentive language as part of the contract
addendum. That will addréss these time frames
and there will be penalties 1f you do not get off
the road in accordance with the time frames that
are listed. That's the basis behind the
disincentive language, just getting off the
roadway to be in accordance with the time frames
that are listed in the contract.

MR. SHEMO: To enhance our
maintenance of traffic and to keep the traffic
flowing, there is an item in the spec for tow
truck service. There's actually two items. The

first, 763652 is paid at an hourly basis. And
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it's to have a normal size tow truck on-site from
six a.m. to nine a.m., and again during the
afternoon rush hour, four p.m. to geven p.m. And
it will be stationed in accordance with
discussions between the successful contractor and
Barry's group where that would be most
advantageous to have that vehicle located. And
it will assist in the removal of any disabled
vehicles within the project limits.

The second provigion, we called it a
Class 2 Tow Truck, 763653. It's paid for by each
caller, a per basis call, and it's a larger size
tow truck tc help with the removal of any buses
or larger vehicles, things of that nature. And
it should be available by phone call on a 24-houxy
basis.

Christina River. We worked closely
with the environmental group, Joy Ford, in
preparing the environmental compliance
documents.

Christina River. There's no work in
the waterway from March 15th to June 1st of any
calendar year. And by the way, I pulled these

notes directly off the environmental compliance

Addendum No. 1

February 3, 2011



10

11

12

13

14

15

le

17

18

19

20

21

22

23

24

38

note sheets. So you can look for them there as
well.

No in-water disturbance other than
what 1s indicated on the plan. And what's
indicated 1s spall repairs tc the pile cap at
Piers 2 and 3. When doing other work such as
bridge jacking, one of the piers has jacking to
replace bearings, or installation of demolition
shielding is necessary to repalr the barrier.
Those types of things, painting, installation of
containment shielding has to be done from the
deck level above the water. Entrance into the
water is not allowed for that type of work.

.To perform the pile cap repairs,
installation éf the turbidity curtain will be
required, and the debris from that needs to be
retained. It can't be left in the water. You
need to pick all the debris out of the water and
get it out of there.

Please note as well that the
Christina River is a navigable waterway, and Iten
763522 has some provisions for indicating that
and making that known to others that might be

using the waterway.
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Also note on the environmental
compliance plans that there are wetlands and
tidal wetlands denoted. The wetlands area is in
the gore area, south of Abutment 1 or socuth of
the south abutment.

The tidal wetlands is basically in
front of Abutment 1, below Span 1, below Span 2,
that area on the slope down from Abutment 1. And
these areas are denoted to be protected with
fencing, and entrance into those areas with boatd
during construction or whatnot is prohibited.
So, again, jacking in Abutment 1 or small repairg
at Abutment 1 need to come down around the
wingwall from the top side, not parking at the
bottom of the slope and walk up because that is a
protected tidal wetlands area.

Cultural resources. There are notes
on the plan set for environmental. There's areadgd
denoted specifically where storage materials can
occur, and basically it needs to occur within ths
width of the bridge below the bridge. 1In certain
spans, for example, the two spans north of the
railroad, Spans 9 and 10 are available for

material storage.
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There is a church nearby. 8o if we
go out beyond the limits of the footprint of the
bridge, we could infringe upon the historic
gsignificance of that church. So the material
storage is specifically below the bridge as noted
on the environment compliance sheet.

Utilities. The utilities statement
ig in the specialty provision package. One item
to note is, there is a fiber-optic junction box
and conduit at Abutment M1. You will also note
on the structure plans that there's a small
repair in the vicinity of that junction box. It
will be relocated by DelDOT forces, I believe,
before you're out there so that you'll have
access to do that repair.

On Ayre Street, there's an overhead
utility pole carrying Verizon and Comcast in a
fibertech aerial line, and that will be
temporarily relocated to allow work such as the
containment system and painting on the structure|

MR. CLEMENTS: Neil, on that issue,
we looked at being able to get that done in
advance of construction. Actually, that issue

will be discussed at the monthly utility meeting
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being held right now at our North District
Office. And what has to happen isg, after they
put the temporary relocation up, there's concretq
barrier that we have to put asg part of our
contract to protect that. I think there will be
plenty of time to get that work done after we
have a successful bidder. We're going to tell
them at today's meeting to be prepared -- as soorq
as we have a bidder and a signed contract, to be
prepared to go in there and get that relocation
done. It's pretty minor, but we have to put somd
barrier there to protect it. They don't want to
go out in advance because of that requirement. ]

think we should be fine. It's not a lot of work

to do.

MR. SHEMO: Thanks, Tom.

The last item I have -- Tom, you were
asking about this -- is the right-of-way below

the bridge. If you're familiar with the bridgé
site, you'll note that there's several uses
occurring under the bridge. I believe around
Spang 5 and 7, BASF maintains parking. A little
further north of there, there's a skate park that

occurs under the bridge. And up around Spans 17,
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18, 19, Wilmington Trust Bank uses that area as g
parking for their bank as well.

These organizations use that land
through agreement with DelDOT and a lease. 50
they have a right to be there. They know that
the construction will be occurring, and general
notes reguire the contractor to provide each of
the lessees at least four weeks notice to vacate
the area and use that area when needed for
construction. And I think we also indicate,
please use it for the minimum amount of time and
try to be as courteous as possible to these
folks.

MR. CLEMENTS: Neil, to follow-up.
Could we use that as a lay-down area to store
things and so forth, or is it a limited usage
only when we actually have to absolutely have
access to the construction?

MR. SHEMO: You can use it as a
lay-down area as our discussions with the owners,
I think some areas are more, you know, available
than others. For example, I think I mentioned
earlier the two gpans north of the railroad are

utilized somewhat by the town of Newport. Those
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are Spans 9 and 10. Basically, they're mostly
empty. They might have a truck there or
something. So that would make them a more
logical choice centered on the length of the
bridge.

Now, the folks with the skate park, 1
mean, you can do it, but I think they would
probably prefer that you minimize the amount of
impact.

MR. CLEMENTS: But basically, if the
contractor can work out an arrangement with thoss
folks that are leasing those properties, then
that's fine.

MR. SHEMO: Yes. There would be no
objection.

Any questions on the right-of-way?

MR. ARNDT: Kevin with Cherry Hill.

The lease agreements that are with
these other organizations, are they going to be
part of the contract documents?

MR. SHEMO: No, they are not part of
the contract documents. There is a list of
contacts for each entity that leases the property

through DelDOT. I think there's five of them.
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MR. CLEMENTS: Neil, another
follow-up with that.

Are there any spans that are just ouy
property that are not leased?

MR. SHEMO: Not that I'm aware of.

MR. CLEMENTS: 8o everything that's
underneath of that bridge is basically in a leass
agreement of some sort.

MR. SHEMO: Yes. The only spans that
are not are over the waterway, over Amtrak or
over a street.

MR. FIELD: Bob Field from Eastern
Highway.

So these properties under the bridge,
during the term of the contract, we have access
to them and we can use them for our purposes. 1Ig
that what you're saying?

MR. CLEMENTS: Provided we have
approval from the lessee; correct, Neil?

MR. SHEMO: I wouldn't say you need
technically approval. You need to notify them.
It 1g in the lease agreement that DelDOT owns thg
property, but it is leased out. So you just need

to notify the lessee.
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MR. CLEMENTS: Okay. So it's more
notification to them, not something that they
have a right to and have to approve.

MR. SHEMO: Correct. That's my
understanding.

MR. SONEJI: I think we can a get
further clarification so that everything gets
clear. We will answer that question.

I think the main issue is that we
don't have all the leaseg. There may be some
verbal leaée agreements; there may be some
written lease agreementsgs. We don't have
everything, and it's just before us.

MR. CLEMENTS: I think that needs

be clear, Jiten. That can make a big difference

in the bid.

MR. SONEJI: I agree. We'll clari
that.

MR. SHEMO: That was all I had, if
there's any other questions.

MR. MARINIS: I have a question.
with Marinis Brothers.

For the containment, are we allowe

to attach to the structure? And where can we

a

to

fy

Sot

d

arndg

|
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how can we? Because obviously you're going to
need room for supports.

MR. SHEMO: How are you thinking of
attaching?

MR. MARINIS: I would have to give if
to my engineer to see. Because there's no place
to attach except to the piers and then you have 3
lot of sag. There's no place to put any kind of
clamps or anything like that.

MR. SHEMO: Yeah, there's not. I
think we should consider that. I would say off
the cuff, though, Sot, that welding to the
structure probably would not be allowed.

MR. MARINIS: Maybe drilling holes.

MR. SHEMO: We would have to review
where you're going to drill them.

MR. MARINIS: I just want to know
before we -- to price this out, it might jack ths
price up a lot if we can't attach or do anything
to the structure. It might not even be possible
to contain it.

MR. SHEMO: I would think that
attachment to the structure is possible, but the

location and the frequency of how you would do if
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would need to be reviewed.

MR. CLEMENTS: I think that's anothey
one we should look at, Neil.

If we can provide you more direction,
Sot, we'll try to do that.

MR. MARINIS: Do we even know where
the critical areas were? Because you might even
have to put anchors up on the bottom of the deck,
too.

MR. CLEMENTS: That might also assist
in installing a protection shield; some of that
same information.

MR. SONEJI: Are there any questions
for Amtrak since we have a representative from
Amtrak?

MR. ARNDT: Kevin with Cherry Hill.

The flagging cost, is that part of
the contractor or part of the owner?

MR. SONEJI: No, we'll reimburse back
to Amtrak. It's not part of the contract.

MR. ARNDT: We will write the check
and then you will reimburse us?

MR. SONEJI: No, we will directly

reimburse to Amtrak. That ig in the construction
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agreement which we are in the process of working
with Amtrak.

MR. ARNDT: Is this an electrified
railway?

MR. SONEJI: Yeg. To our knowledge,
yes.

MR. ARNDT: Has the right-of-way
clearance been defined or associated with the
electrical clearance? Does that take into
account the distance required for those
electrification lines?

The aerial clearance has been shown
in the drawings and I believe they're 20 or 21
feet. Does that take into account the clearance
required for electrification? Sometimes that's
26, 28 feet. |

MR. SHEMO: You'vre referring to when
you design your demolition shield?

MR. ARNDT:  Yes.

MR. SHEMO: I think it does include
the height.

MR. GOTTFRIED: We'll clarify that inf
the addendum.

Any other questions?

Addendum No. 1
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MR. FIELD: Bob Field from Eastern
Highway .

Can you kind of generally go over thg
schedule of the job, and then one question I have
is, 1t says you're going to have a notice to
proceed of 2/28, which is not that far away, and
a lot of this work reguires shop drawings and
fabrication. You'll have a notice to proceed and
you won't really have much to do until you get
all the materials.

Is that already factored into the
days of the contract?

MR. SONEJI: We'll respond back to
you. A general schedule -- can you clarify your
guestion? I'm not sure if I'm understanding youny
guestion.

MR. FIELD: The contract time will
start February 28th.

MR. SONEJI: That's correct.

MR. FIELD: 810 days starts ticking
then. By the time you get a signed contract and
do shop drawings and get materials, you may not
be able to do anything until March -- the end of

March or even April or even later. It takes time
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to get the structural steel materials, the
expansion joints, things like that.

MR. SONEJI: There may be some lead
time -- if I understand your quesgtion, there may
be lead time for some material, but not all
materials require any lead time. Like repairs tg
the piers and all those things, they may not
reguire any lead time.

That's your plan, how you want to
plan it to get it done within 810 days. I don't
know 1f we can specify which one you want to do
now or later. You have to figure it out
yourself.

MR. CLEMENTS: But I would add, Bob,
I think there can be some flexibility to that
gstart date depending on when the bids come in,
when we actually get that award date.

Jiten, you can help me here a little
bit, but T don't know that there's a criticality
about that February 28th date.

MR. SONEJI: We may have some -- I
agree with you. We may have some flexibility,
not a whole lot because of the job when we intend

to finish it and another job we need to start
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after this job is done, Bridge 159. So we can
review that.

MR. CLEMENTS: We'll try to give you
some better clarification in the addendum, Bob.

MR. DOUGHERTY: Bernie from JD
Eckman.

Are there any requirements for manned
safety boats?

MR. SONEJI:A We'll get back with you.
That's a good question.

MR. MARINIS: Sot with Marinis
Brothers.

Do we have any time restrictions or
noise ordinances from Newport?

MR. SONEJI: We have the waiver.

MR. SHEMO: Just to clarify that.
The waiver was both from the town of Newport and
the County of New Castle.

MR. SONEJI: That's corxrrect. Thank
you.

MR. GOTTFRIED: Any other questions?

MR. LEWIS: Matt Lewis with Neshaminy
Constructors.

Does Amtrak have an available
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schedule for the trains on a daily basis?

MR. BOND: 1I'll make sure you get a
copy of it.

MR. LEWIS: Okay.

MR. GOTTFRIED: Any other questions?

Thig PowerPoint preséntation will be
on Delaware.bids, which you can go from our Web
site underneath the project name for this
project. It will be one of the attachments.
Once you click into it, you'll be able to bring
up this PowerPoint presentation. I will try to
add that either today or tomorrow.

Any other questions?

MR. ARNDT: Kevin with Cherry Hill.

Are there any other users of that
railway line?

MR; SONEJI: I'm sorry. Say that
again?

MR. ARNDT: Are there any other
rallroad users on that line?

MR. SONEJI: Not that we know.

MR. BOND: There may be freight. 1I
have to check that area.

MR. GOTTFRIED: Any other questions?

Addendum No. 1
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Before we end the meeting, if you
have not signed in, I do need you té come up and
sign this form.

Thank you for coming, everybody. I
look forward to seeing your bids. If you have
any questions, please contact me. Have a good
day.

(Pre-bid meeting adjburned at 11:30
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CERTIFICATE

I, Vera T. Sitwe, a Notary Public and Registered
Professional Reporter, do hereby certify that the
foregoing is an accurate and complete
transcription of the proceeding held at the time
and place stated herein, and that the said
proceeding was recorded by me and then reduced td
typewriting under my direction, and constitutes g
true record of the testimeony given by said
witnesses.

I further certify that I am not a relative,
employee, or attorney of any of the parties or a
relative or employee of either counsel, and that
I am in no way interested directly or indirectly

in this action.

era

Reporter Certificate #257-RPR, Exp. 01-31-11

My commission expires August 29th, 2012
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Contract No.T200907403.01
Federal Aid Project No. EBHOS-N 271(2)

BR 1-501 (SR 141/NEWPORT VIADUCT) OVER SR 4, AMTRAK & CHRIST
NEW CASTLE COUNTY

LOCATION

These improvementsare located in NEW CASTLE County more specifically shown on the Location
Map(s) of the enclosed Plans. ,

DESCRIPTION

The improvements consist of furnishing all materials for THE IMPROVEMENTS CONSIST OF
FURNISHINGALL MATERIALS FOR THE REHABILITATIONOF BRIDGE 1-501 LOCATED AT THE
INTERSECTION OF SR 141 AND SR4 IN THE TOWN OF NEWPORT, NEW CASTLE COUNTY,
DELAWARE AND CARRIES SR 141 OVER SR4, LOCAL ROADS, AMTRAK AND THE CHRISTINA
RIVER. THE WORK INVOLVES REPAIR OF DETERIORATED SUBSTRUCTURE UNITS; REMOVAL
AND RECONSTRUCTION OF THE ABUTMENT BACKWALLS AT ABUTMENT M1, M2 AND 2;
REMOVAL AND REPLACEMENT OF SELECT BRIDGE BEARINGS; CLEANING AND PAINTING
OF THE STRUCTURAL STEEL; STRUCTURAL STEEL REPAIRS; MILLING OF THE CONCRETE
BRIDGE DECK AND PLACEMENT OF A LOW-PERMEABILITY CONCRETE OVERLAY;
STRENGTHENING OF THE CONCRETE BRIDGE BARRIER; REPLACEMENT OF THE BRIDGE
EXPANSION JOINTS; REMOVAL AND REPLACEMENT OF THE APPROACH SLABS ADJACENT
TOABUTMENTS M1, M2 AND 2; REPAIR OF THE EXISTING SIGN STRUCTURES AT PIERS 3 AND
13; AND INSTALLATION OF NEW GUIDE SIGNS AND SIGN SUPPORTS AT SPAN 17 AND OTHER
INCIDENTAL CONSTRUCTION IN ACCORDANCE WITH THE LOCATION, NOTES AND DETAILS
SHOWN ON THE PLANS AND AS DIRECTED BY THE ENGINEER., and other incidental construction
in accordance with the location, notes and details shown on the plans and as directed by the Engineer.

COMPLETION DATE

All work on this contract must be complete within 810 Calendar Days . The Contract Time includes
an allowance for 132 Weather Days

It is the Department's intent toissue a Notice to Proceed such that work starts on or about February
28, 2011.

ELECTRONIC BIDDING

This project incorporates the electronic bidding system Expedite 5.2b. Bidder wishing to use the
electronic bidding option should request a bid file disk and installation CD.

PROSPECTIVE BIDDERS NOTE:
1. No retainage will be withheld on this contract.

2. The Department has adopted an External Complaint Procedure. The procedure can be viewed on our
website at; hitp://www.deldot.gov/information/business/or you may requesta copy by calling (302) 760-
2555.

SPECIAL NOTICE TO CONTRACTORS

The following documentation will be required with the Bid Proposal Form. If this documentation is not
submitted with the bid, the bid will be consideredNon-responsive

Proof is required thatthe Prime Contractor, if he/she is performing the cleaning/painting operation, and any
cleaning/painting Subcontractors are certified by the Steel Structures Painting Council (SSPC) Painting
Contractor Certification Program (PCCP) QP-1 and QP-2. Such certification shall be for the duration of the
project.



Addendum No. 1
February 3, 2011

LIQUIDATED DAMAGES, ROAD USER COSTS

Route 141 Temporary Lane and Shoulder Restriction Road User Cost for Failure to Re-open
Traffic Lanes on time.

The Contractor shall maintain all through lanes, ramps, and shoulders of Route 141 fully
open to traffic except during allowable temporary closure periods of through lanes, ramps,
and shoulders specified in the contract plans and specifications. The Contractorshali notify
the Engineer, in writing, a minimum of one week in advance of his/her intended start date
of any lane, ramp, or shoulder closure.

As detailed in the Plans, all work must be substantially complete within 810 calendar days.
Should the Contractor fail to substantially complete all work within the 810 calendar days
allotted, the Department will assess Liquidated Damages, as specified in Section 108.08 of
The Standard Specification, Prosecutionand Progress beginning on the 811th calendar day,
until such time as all work is substantially complete.

A Road User Cost of Twenty Thousand Dollars ($20,000) per calendar day will be assessed
each day that the full contract completiontime (810 Calendar Days), plus any approved time
extension, is exceeded until all traffic lanes ramps, and shoulderson Route 141/Bridge 1-501
are fully open to traffic. This is in addition to the standard liquidated damages described in
Section 108.08 of the Standard Specifications.

If all travel lanes, ramps, and shoulders of the project are fully open to traffic, but substantial
completion is not reached by the contract completion time, plus any approved time
extension, liquidated damages as defined in Standard Specification Section108.08, Failure
to Complete on Time will be assessed until substantial completion is achieved.

Special Provision 763500 - Maintenance of Traffic defines Lane and Shoulder Restrictions
for this Project. Road User Costs will be assessed as follows for failure to comply with the
temporary lane and shoulder closure restrictions outlined in the Project Special Provisions
section entitled Lane and Shoulder Restrictions:

Weekday Road User Cost
(Monday AM through Friday AM)

Official Time that All Lanes and | Road User Cost Per Total (Cumuiative
Shoulders are Re-opened Hour

p through 4:59°AM 0,00 $0.00

.00 AM through 5:59 AM 3,000.00 $3,000

:00 AM through 6:59 AM 55,000.00 $8,000

‘00 AM through 7:539 AM 5 10,000.00 $18,000

 ater than 8:00 AM IN/A Maximum per day $20,00(

E.

Lane closures on Saturday and/or Sunday, when the Contractor has failed to fully open
Route 141 by 8:00 AM on the previous Friday morning, will result in the assessmentof the
maximum Road User Cost ($20,000) for each day or portion thereof that traffic lanes are not
fully open to traffic. The maximum Road User Cost will be assessed each day until all lanes
of Route 141 are fully opened to traffic.

Official time will be kept by the Engineer or his representative. Any portion of an hour will
be considered a full hour as far as the Weekday/Weekend Road User Cost is concerned.
Road User Costs will not be prorated.

CPM Schedule, Updates and Other General Conditions
1. The Road User Costs above do not alter or replace the liquidated damages as
specified in Standard Specification Subsection 108.08 “Failure to Complete on

Time”. Once the Contract Completion Date has been reached, Standard
Specification Liquidated Damages will be assessed on the Contract as a whole.

it
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In order to minimizedisruption and costto the traveling public, the Contractor shall
give his/her full attention to this project, such that all work will be completed as
soon as possible after "Notice to Proceed".

CPM Schedule and Updates for this contract shall be required as specified in special
provision 763508 Project Control System Development Plan and 763509 CPM
Schedule Updates and/or Revisions.

DelDOT calculatesthat for the Contractorto meet the stated phase completiontimes
and the overall project completion time, multiple crews may be needed for the
duration of the project. The Contractor shall observe lane closure restrictions, work
time restrictions, and areas within the project limits requiring daytime and/or
nighttime operations as noted in the Plans.

The substantial completion of the project shall be determinedsolely by the Engineer.
Calendar day shall be as defined in Standard Specification 101.13, Calendar Day.
As used herein:

{a) as to “substantially complete” the definition used in Sectionl 01.79 Substantial
Completion, is applied to this project, and

(b) as to “fully open to traffic” means that all travel lanes, ramps, and shoulders are
available for unrestricted flow of traffic 24 hours around the clock. Short-term
shoulder closures will be permitted to conduct seeding operations and to complete
punch list items. Any punch list item requiring a lane closure or disruption of the
flow of traffic does not constitute “substantial completion” and will result in time
charges and/or liquidated damages to be assessed.

iiA
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601502 - TEMPORARY PROTECTIVE SHIELD

This work consists of furnishing all materialsand installing a temporary protective shield at the locations
described and in conformance with the details and notes on the Plans, as described in these Special
Provisions, and/or as directed by the Engineer.

Materials and Construction Methods

In order to protect vehicular and railroad traffic, as well as the Christina River, against damage from
falling material, debris, and other demolition operations, while superstructure concrete is being removed, the
Contractor shall furnish and erect temporary protective structures under the work area and 2'-0" (0.61m)
minimum beyond all sides of full depth concrete deck removed.

The Protective Structures shall meet with the following:

1.

10.

The shields shall be supplemented with such additional suitable enclosures of tarpaulinor
wire mesh as may be necessary in order to insure against the dropping of materials, tools,
equipment, and other objects below the level of the shield.

Broken concrete and other debris shall not be allowed to accumulate on the shields, but shall
be removed promptly. The shields shallnot be used for storing or stockpiling construction
materials.

Timber shall have an allowable flexure stress of 1600 psi (11 MPa) and the shield must be
designed for 100 Ib/sq. ft. (5 kPa) live load and60 mph (100 km/hr) wind load.

Al plywood shall be new and shall be not less than 3/4 (19 mm) thick.

Bolts, nuts, washers, structural steel, etc. shall conform to Section 601 of the Standard
Specifications.

The shield shall be assembled by means of bolts and nails, all as approved by the Engineer.

The flooring and siding of the shield shall have no cracks or openings through which
material particles may fall.

The Contractor shall submit shop drawings for the shields, including erection plans, to the
Engineer for approval, prior to the start of the work.

All connections of the protectivestructures to the steel work of existing bridge shall be made
by means of clamps or other approved devices. The drilling of holes in the existing steel
work, or welding thereto, will not be permitted.

Unless otherwise noted on the Plans, the minimumunderclearanceover roadways(pavement
and shoulder) shall be as follows:

14.5' (4.42 m) for interstate and other controlled access highways

14.0’ (4.27 m) for all other roadways

Temporary shields over or adjacent to the railroad must not foul the tracks. Provide a
minimum underclearance of 21' to top of rail. All elements of the temporary shields must

remain a minimum of 2' from the railroad cantenary and electrified lines.

No portion of the temporary shield (including connection devices) shall encroach on under
clearances.
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1. A suggested protective shield has been shown on the Plans. The Contractor may submit
alternate protective shicld system to the Engineer for approval.If the Contractor intends to
use temporary protective shieid system other than shown in the Plans, for which he/she shall
be required to submit the design and sealed by Professional Engineer registered in the State
of Delaware prior to commencing work. No additional payment will be made forthis item
of work regardless of type of temporary protective shield system used. '

12. After protective shield has served its purpose, and approval has been given by the Engineer,
the Contractor shall remove and dispose of the temporary protective shield away from the
site to the satisfaction of the Engineer.

Method of Measurement:

The quantity of temporary protective shields will not be measured.

Basis of Payment:

The quantity of temporary protective shield will be paid for at the Contract lump sum price. Price and
payment will constitute full compensation for furnishing all materials and performing the work as detailed
and noted on the Plans, for removal and disposal of the protective shield materials, and for all labor, tools,
equipment, and incidentals necessary to complete the work.

1/25/11
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(d) Sketch of location of newly referenced horizontal control, with text printout of
coordinates, method of reference and field notes associated with referencing control.

(e) Description of newly established benchmarks with location, elevation and closed
loop survey fieid notes.

(53] All updated electronic and manuscript survey records.

(g) Stakeout plan for each structure and culvert.

(h) Computations for buildups over beams, screed grades and overhang form elevations.
(i) A report showing differences between supplied baseline coordinates and field

obtained coordinates, including a list of preliminary input data.

{3 Any proposed plan alteration to rectify a construction stakeout error, including
design calculations, narrative and sealed drawings.

(k) Baseline for each borrow pit location.

{)) Detailed sketch of proposed overhead ground mounted signs or signals showing
obstructions that may interfere with their installation.

{m) Capies of cut sheets.

Method of Measurement;

The quantity of Construction Engineering will not be measured.

Basis of Pavment:

Payment will be made at the Lump Sum price bid for the item "Construction Engineering". The price
bid shall include the cost of furnishing all labor, equipment, instruments, stakes and other material necessary
to satisfactorily complete the work as herein described under this item for all roads and structures that are a
part of the contract. Adjustment in payment will be made for the deletion or addition of work not shown in
-the contract documents.

Monthly payment will be made under this item in proportion to the amountof work done as determined
by the Engineer. :

8/29/07
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763502 - MAINTENANCE OF RATLROAD TRAFFIC (AMTRAK)

National Railroad Passenger Corporation (Amtrak)

Description:

This item shall consist of complying with all the terms and conditions set and defined under these
specifications and notes on the Plans while performing the construction activities of this Contract.

The Contractor shall note that the proposed work involves construction operations on the property owned
and/or controlled by AMTRAK, and will be performed adjacent to the high speed main electrified tracks of
the Railroad, and in the vicinity of high voltage line of the Railroad. In working near these lines, great care
must be exercised and the Railroad's rules detailing requirements for clearance to be maintained, between
equipment and energized wires andother instructions in regard to working in the vicinity of their electric
operations and requirements must be strictly observed whenever the tracks, structures, or properties of
AMTRAK are involved or affected.

General:

Whenever in these Specifications and/or other Contract Documents the term "Railroadfs used without
further qualifications, it shall mean and be taken to mean the National Railroad Passenger Corporation or
Amtrak; "Chief Engineer" shall mean Amtrak's Chief Engineer or his/her duly authorized representative;and
"Permittee” and / or "Contractor” shall mean the entity that will be performingon or about Amtrak's property,
i.e. DelDOT's Contractor or their subcontractors.

Pre-Entry Meeting:

Before entry of Permittee and/or Contractors onto Railroad's property, a pre-entry meeting shall be held at
which time Permittee and/or Contractors shall submit for written approval of the Chief Engineer, plans,
computations and a detailed description of proposed methods for accomplishing the work, including methods
for protecting Railroad's traffic. Any such written approval shall not relieve Permittee and/or Contractor of their
complete responsibility for the adequacy and safety of their operations.

Rules, Regulations and Requirements:

Railroad traffic shall be maintained at all times with safety and continuity, and Permittee and/or Contractors
shall conduct their operations in compliance with all rules, regulations, and requirements of Railroad (including
these Specifications) with respect to any work performed on, over, under, within or adjacent to Railroad’s
property. Permittee and/or Contractors shall be responsible for acquainting themselves with such rules,
regulations and requirements. Any violation of Railroad’s safety rules, regulations, or requirements shall be
grounds for the immediate suspension of Permittee and/or Contractor work, and the re-training of all personnel,
at Permittee’s expense.

Maintenance of Safe Conditions:

If tracks or other property of Railroad are endangered during the work, Permittee and/or Contractor shall
immediately take such steps as may be directed by Railroad to restore safe conditions, and upon failure of
Permittee and/or Contractor to immediately carry out such direction, Railroad may take whatever steps are
reasonably necessary to restore safe conditions. All costs and expenses of restoring safe conditions, and of
repairing any damage to Railroad’s trains, tracks, right-of-way or other property caused by the operations of
Permittee and/or Contractors, shall be paid by Permittee.

Protection in General:

Permitiee and/or Contractors shall consult with the Chief Engineer to determine the type and extent of
protection required to ensure safety and continuity of railroad traffic. Any Inspectors, Track Foremen, Track
Watchmen, Flagmen, Signalmen, Electric Traction Linemen, or other employees deemed necessary by Railroad,
at its sole discretion, for protective services shall be obtained from Railroad by Permittee and/or Contractors.
The cost of same shall be paid directly to Railroad by Permittee. The provision of such employees by Raiiroad,
and any other precautionary measures taken by Railroad, shall not relieve Permittee and/or Contractors from
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their complete responsibility for the adequacy and safety of their operations..

Protection for Work Near Electrified Track or Wire:

Whenever work is performed in the vicinity of electrified tracks and/or high voltage wires, particular care
must be exercised, and Railroad’s requirements regarding clearance to be maintained between equipment and
tracks and/or energized wires, and otherwise regarding work in the vicinity of electrified tracks, must be strictly
observed. No employees or equipment will be permitted to work near overhead wires, except when protected
by a Class A employee of Railroad. Permittee and/or Contractors must supply an adequate length of grounding
cable {4/0 copper with approved clamps) for each piece of equipment working near or adjacent to any overhead
wire.

Fo'uiing of Track or Wire:

No work will be permitted within twenty-five (25) feet of the centerline of track or the energized wire or
have potential of getting within twenty-five (25} feet of track wire without the approval of the Chief Engineer’s
representative, Permittee and/or Contractors shall conduct their work so that no part of any equipment or
material shall foul an active track or overhead wire without the written permission of the Chief Engineer’s
representative. When Permittee and/or Contractors desire to foul an active track, they must provide the Chief
Engineet’s representative with their site-specific work plan a minimum of twenty-one (21) working days in
advance, so that, if approved, arrangements may be made for proper protection of Railroad. Any equipment shall
be considered to be fouling a track or overhead wire when located (a) within fifteen (15) feet from the centerline
of the track or within fifteen (15) feet from the wire, or (b) in such a position that failure of same, with or without
a load, would bring it within fifteen (15) feet from the centerline of the track or within fifteen (15) feet from the
wire and requires the presence of the proper Raiiroad protection personnel.

[facceptable to the Chief Engineer’s representative, a safety barrier (approved temporary fence or barricade)
may be installed at fifteen (15} feet from centerline of track or overhead wire to afford the Penmiitee and/or
Contractor with a work area that is not considered fouling. Nevertheless, protection personnel may be required
at the discretion of the Chief Engineer’s representative.

The Contractor shall note that trackbed grading extend closer than fifteen (15) to the centerline of the
adjacent track and existing access along much of the corridor is also within the fouling limit. As such, a fouling
plan(s) will be required for this project.

As depicted in the Catenary Structure Reference drawings, high voltage electric lines (132 kV and 230 kV)
are Jocated above the catenary lines. Although requests may be submitted for de-energizing catenary lines, the
Contractor shall develop his work plan assuming that the high voltage lines will remain energized at all times.

Track Outages:

Permittee and/or Contractors shall verify the time and schedule of track outages from Railroad before
scheduling any of their work on, over, under, within, or adjacent to Railroad’s right-of-way. Railroad does not
guarantee the availability of any track outage at any particular time. Permittee and/or Contractors shall schedule
all work to be performed in such a manner as not to interfere with Railroad operations. Permittee and/or
Contractors shall use all necessary care and precaution to avoid accidents, delay or interference with Railroad’s
trains or other property.

Amtrak has indicated that train dispatch requirements MAY allow closure of the adjacent track (single track
operation) from 10:00 PM to 5:00 AM each night. Requests for these track and catenary outages shall be
submitted a minimum of 30 days prior to the date requested. De-energizing and re-energizing the catenary may
require up to 1 hour on each end of this work window, reducing the effective work time to 5 hours,

In addition, "55 Hour Work Windows" (from10:00 PM Friday to 5:00 AM Monday) MAY be approved
up to once per month. Requests for these track and catenary outages may require requests to be submitted up
to 180 days prior to the date requested. De-energizing and re-energizing the catenary may require up to 1 hour
on each end of this work window, reducing the effective work time to 53 hours,
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PDemolition:

During any demolition, Contractor must provide horizontal and vertical shields, designed by a Professional
Engineer registered in the state in which the work takes place. These shields shall be designed in accordance
with the Railroad's specifications and approved by the Railroad, so as to prevent any debris from falling onto
the Railroad's right-of-way or other property. A grounded temporary vertical protective barrier must be provided
if an existing vertical protective barrier is removed during demolition. In addition, if any openings are left in an
existing bridge deck, a protective fence must be erected at both ends of the bridge to prohibit unauthorized
persons from entering onto the bridge.

Ballasted track structure shall be kept free of all construction and demolition debris.

Equipment Condition:

All equipment to be used in the vicinity of operating tracks shall be in “certified” first-class condition so as
to prevent failures that might cause delay to trains or damage to Railroad’s property. No equipment shall be
placed or put into operation near or adjacent to operating tracks without first obtaining permission from the
Chief Engineer’s representative. Under no circumstances shall any equipment or materials be placed or stored
within twenty-five (25) fect from the centerline of an outside track, except as approved by the Site Specific
Safety Work Plan. To ensure compliance with this requirement, Permittee and/or Contractors must establish a
twenty-five (25) foot foul line prior to the start of work by either driving stakes, taping off or erecting a
temporary fence, or providing an alternate method as approved by the Chief Engineer’s representative. Petmittee
and/or Contractors will be issued warning stickers which must be placed in the operating cabs of all equipment
as a constant reminder of the twenty-five (25) foot clearance envelope.

Storage of Materials and Equipment:

No material or equipment shall be stored on Railroad’s property without first having obtained permission
from the Chief Engineer. Any such storage will be on the condition that Railroad will not be liable for loss of
or damage to such materials or equipment from any cause.

If permission is granted for the storage of compressed gas-cylinders on Railroad property, they shall be
stored a minimum of 25 feet from the nearest track in an approved lockable enclosure. The enclosure shall be
locked when the Permittee and/or Contractor is not on the project site.

Condition of the Railroad's Property:

Permittee and/or Contractors shall keep Railroad’s property clear of all refuse and debris from its operations.
Upon completion of the work, Permittee and/or Contractors shall remove from Railroad’s property all
machinery, equipment, surplus materials, falsework, rubbish, temporary structures, and other property of
Permittee and/or Contractors and shall leave Raifroad’s property in a condition satisfactory to the Chief
Engineer.

Safety Training:

All individuals, including representatives and employees of Permittee and/or Contractors, before entering
onto Railroad’s property or coming within twenty-five (25) feet of the centerline of the track or energized wire
shall first attend Railroad’s Safety Orientation Class. The Safety Orientation Class will be provided by
Railroad’s Safety Representative at Permittee's expense. A photo I.D. will be issued and must be worn/displayed
while on Railroad property. All costs of complying with Railroad’s safety training shall be at the sole expense
of Permittee. Permittee and/or Contractors shall appoint a qualified person as their Safety Representative. He/she
shall continuously ensure that all individuals comply with Railroad’s safety requirements. All safety training
records shall be maintained with the site specific work plan.

The Contractor shall appoint a qualified person as its Safety Representative. He/she must be approved by
the Railroad's Representative and will be given special instruction on conducting the Safety Orientation Class.
The Contractor's appointee will be responsible for giving instruction to those Contractor/subcontractor
employees who will come onto the Railroads property for short periods of time after the initial Safety
Orientation Class has been given by the Railroad, and will keep the Railroad's Safety Representative informed
as to which employees have attended the Class and received the required safety training. The safety
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representative shall continuously assure that all individuals comply with the Railroad's safety requirements. All
safety training records shall be maintained with the site specific work plan.

No Charges to Railroad:

It is expressly understood that neither these Specifications, nor any document to which they are attached,
include any work for which Railroad is to be billed by Permittee and/or Contractors, unless Railroad gives a
written request that such work be performed at Railroad's expense.

Railroad Protective Services:

State, City (or other Authority letting the Contract) will pay directly to the Railroad, charges by the Railroad
for protective services. Wages of the Railroad's Inspector and/or Engineers are deemed to be also included in
the Railroad's protection services. The services are performed to insure safe operations of trains when
construction work would, in the Railroad's opinion, be a hazard to Railroad operations.

Protection services will be required whenever the Contractor is performing work over, under, or adjacent
to the Railroad track or right-of-way, such as excavating, sheeting, shoring, erection, and removal of forms,
handling material, using equipment which by swinging or by failure couid foul the track, and when any other
type of work being performed, in the opinicn of the Railroad, requires such service.

Insurance:

In addition to any other form of insurance or bonds required under the terms of the Project, and before any
work on the Project is commenced, the Contractor shall procure and maintain, at its sole cost and expense, the
types of insurance specified below. Contractor shall evidence such coverage by submitting to Amtrak the
original Railroad Protective Liability Policy and certificates of insurance evidencing the other required
insurance, prior to commencement of Operations. All insurance shall be procured from insurers authorized
to do business in the jurisdiction(s) where the Operations are to be performed. Contractor shall require all
subcontractors to carry the insurance required herein, or Contractor may, at itoption, provide the coverage
for any or all subcontractors, provided the evidence of insurance submitted by Contractor to Amtrak so
stipulates. The insurance shall provide for thirty (30) days prior written notice to Amtrak in the event
coverage is-substantially changed, canceled or non-renewed. All insurance shall remain in force until all
Operations are satisfactorily completed (unless otherwise noted below), all Contractor personnel and
equipment have been removed from Railroad property, and any work has been formally accepted.
Contractor's failure to comply with theinsurance requirements set forth herein shall constitute a violation of
the Agreement

A. WORKERS' COMPENSATION INSURANCE: complying with the requirements of the
statutes of the jurisdiction(s) in which the Operations will be performed, covering all employees of
Contractor. Employer'sLiability coverage with limits of not less than $1 million each accidentor illness shall
be included.

In the event the Operations are to be performed on or over navigable waterways, a Longshoremen and
Harbor Workers' Compensation Act Endorsement and a Maritime Coverage Endorsement are to be added,
including coverage for wages, transportation, maintenance and cure

B. GENERAL LIABILITY INSURANCE: covering liability of Contractor with respecto all
operations to be performed and all obligations assumed by Contractor under the terms of the Agreement.
Products-completedoperations, independentcontractorsand contractualliability coveragesare to be included,
with the contractual exclusion related to construction/demolitionactivity within fifty (50) feet of the railroad
and any Explosion/Collapse/Underground (X-C-U) exclusions deleted. The policy shall name National
Railroad Passenger Corporation, as appropriate CUSCO or WTC, and all commuter agencies and railroads
that operate over the property or tracks at issue as additional insureds with respect to the operations to be
performed. Coverage under this policy shall have limits of liability of not less than $20 million each
occurrence, combined single limit, for bodily injury (including disecase or death), personal injury and property
damage (including loss of use) liability

C. AUTOMOBILE LIABILITY INSURANCE: covering the liability of Contractor arising out
of the use of any vehicles which bear, or are required to bear, license plates according to the laws of the
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jurisdiction in which they are to be operated, and which are not covered under Contractor's Commercial
General Liability insurance. The policy shall name National Railroad Passenger Corporation, as appropriate
CUSCO or WTC, and all commuter agencies and railroads that operate over the property or tracks at issue
as additional insureds with respect to the operations to be performed. Coverage under this policy shalhave
limits of liability of not less than $1 million each occurrence, combined single limit, for bodily injury and
property damage (including loss of use) liability.

In the event Contractor or any subcontractor will be transporting and/or disposing of any hazardous
material or waste off of the jobsite, a MCS-90 Endorsement is to be added to this policy and the limits of
liability are to be increased to $5 million each occurrence

D. RAILROAD PROTECTIVE LIABILITY INSURANCE: coveringthe Operationsperformed
by Contractor or any subcontractor within fifty (50) feet vertically or horizontally of railroad tracks. The
current ISO Occurrence Form (claims-made forms are unacceptable) in the name of the National Railroad
Passenger Corporation (and as appropriate CUSCO or WTC, and all commuter agencies and railroads that
operate over the property or tracks at issue) shall have limits of liability of not less than $10 million each
occurrence, combined single limit, for Coverages A and B, for losses arising out of injury to or death of all
persons, and for physical loss or damage to or destruction of property, including the loss of use thereof. A
$20 million annual aggregate shall apply. Additionally, Policy Endorsement CG 28 31 - Pollution Exclusion
Amendment, is required to be endorsed onto the policy. Further, "Physical Damage to Property" as defined
in the policy is to be deleted and replaced by the following endorsement:

"It is agreed that ‘Physical Damage to Property’ means direct and accidental loss of or damage to all
property owned by any named insured and all property in any named insured’s care, custody and control
arising out of the acts or omissions of the contractor named on the Declarations.”

The original RRP Liability Insurance Policy must be submitted to Amtrak prior to commencement of
Operations.

In the alternative, and upon Amtrak’s approval, Contractor may elect to have Amtrak insure the
Operations under its Blanket RRP Liability Insurance Program. The premium, which shall be determined by
the rate schedule promulgated by the insurer in effect as of the. effective date of the Agreement, shall be
prepaid by Contractor. In the event Contractor and Amtrak agree to insure the Operations under Amtrak’s
RRP Program, Contractor shall include the RRP. premium of (to_be determined by Amirak al the time of
application for right-of-entry) in addition to the Permit Fee, and send its check made payable to National
Railroad Passenger Corporation to the individual set forth below prior to commencement of Operations.

E. ALL RISK PROPERTY INSURANCE covering physical loss or damage to all property used
in the performance of the Operations. The policy shall have limits of liability adequate to covenll property
of Contractor(including personal property of others in Contractor'scare, custody or control) and shall include
a waiver of subrogation against Amtrak, as appropriate CUSCO or WTC, and all commuter agencies and
railroads that operate over the property or tracks at issue

F. CONTRACTOR’S POLLUTION LIABILITY INSURANCE covering the liability of
Contractor arising out of any sudden and/or non-sudden pollution or impairment of the environment, including
clean-up costs and defense, that arise from the Operations of Contractor with National Railroad Passenger
Corporation, as appropriate CUSCO or WTC, and all commuter agencies and railroads that operate over the
property or tracks at issue named as additional insureds. Coverage under this policy shall have limits of liability
of not less than $2 million each occurrence with no sunset clause.

G. POLLUTION LEGAL LIABILITY INSURANCE is required if any hazardous material or
waste is to be transported or disposed of off of the jobsite. Contractor, its subcontractor or transporter, as well
as the disposal site operator, shall maintain this insurance. Contractor shall designate the disposal site, and must
provide a certificate of insurance from the disposal facility to Amtrak. The policy shall name National Railroad
Passenger Corporation, as appropriate CUSCO or WTC, and all commuter agencies and railroads that operate
over the property or tracks at issue as additional insureds, with limits of liability of not less than $2 million per
claim.

Further, any additional insurance coverages, permits, licenses and other forms of documentation required
by the United States Department of Transportation, the Environmental Protection Agency and/or related state
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and local laws, rules and regulations shall be obtained by Contractor.

H. PROFESSIONAL LIABILITY INSURANCE covering the liability of Contractor for any and
all errors or omissions committed by Contractor in the performance of the Operations, regardless of the type of
damages. The coverage shall be maintained during the term of the Operations, and for at least three (3) years
following completion thereof. The policy shall have limits of liability of not less than $10 million per claim and
in the annual aggregate. The policy may contain a deductible of a maximum of two hundred fifty thousand
dollars ($250,000), but in such case the deductibie is the sole responsibility of Contractor, and no portion of such
deductible is the responsibility of Amtrak.

Contractor may elect to satisfy this requirement through the addition of endorsement CG2279 “Incidental
Professional Liability” to its CGL policy.

L. CLAIMS-MADE INSURANCE: Ifany liability insurance specified above shall be provided
on a claims-made basis, then in addition to coverage requirements above, such policy shall provide that:

1. The retroactive date shall coincide with or precede Contractor’s start of Operations
(including subsequent policies purchased as renewals or replacements).

2. The policy shall allow for the reporting of circumstancesor incidents that might give
rise to future claims.

3. Contractor will use its best efforts to maintain similar insurance under the same
terms and conditions that describe each type of policy listed above (e.g.,
Commercial General Liability, Professional Liability) for at least three (3) years
following completion of the Operations; and

4. If insurance is terminated for any reason, Contractor will purchase an extended
reporting provision of at least two (2) years to report claims arising from Operations,

Contractor shall furnish evidence of insurance as specified above at least fifieen (15) days prior to
commencing Operations. THESE DOCUMENTS SHALL INCLUDE A DESCRIPTION OF THE PROJECT
AND THE LOCATION ALONG THE RAILROAD RIGHT-OF-WAY (typically given by milepost
designation) IN ORDER TO FACILITATE PROCESSING. The fifteen (15) day advance notice of coverage
may be waived by Amtrak in situations where such waiver will benefit Amtrak, but under no circumstances will
Contractor begin Operations without providing satisfactory evidence of insurance as approved by Amtrak. Such
evidence of insurance coverage shall be sent to:

Director Project Initiation & Development
National Railroad Passenger Corporation
30th Street Station, Mail Box 64
Philadeiphia, PA 19104-2817

Work may not proceed on Amirak property until all insurance requirements have been met to the
satisfaction of Amtrak's Director of I & C Projects or his’her duly authorized representative.
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DATA REQUIRED FOR APPROVAL OF BRIDGE ERECTION, DEMOLITION OR OTHER
HOISTING OPERATIONS OVER TRACKS OF THE NATIONAL RAILROAD PASSENGER
CORPORATION (AMTRAK)

A,

B.

Plan view showing location(s) of cranes, operating radii, with delivery and/or disposal locations shown.
Provide all necessary dimensions for Jocating the elements of the plan.

Plans and computations showing the weight of the pick.

C. Crane rating sheets, demonstrating that cranes are adequate for 150% of the calculated pick weight. That

is, the cranes shall be capable of picking 150% of the load, while maintaining normal, recommended factors
of safety. The adequacy of the crane for the proposed pick shall be determined by using the manufacturer’s
published crane rating chart and not the maximum crane capacity. Crane and boom nomenclature is to be
indicated.

Calculations demonstrating that slings, shackles, lifting beams, etc. are adequate for 150% of the calculated
pick weight.

Location plan showing obstructions, indicating that the proposed swing is possible. “Walking” of load using
two cranes will not be permitted. Rather, multiple picks and repositioning of the crane may be permitted
to get the load to the needed location for the final pick, if necessary.

Data sheet listing types and sizes of slings and other connecting equipment. Include copies of catalog cuts
for specialized equipment. Detail attachment methods on the plans.

A complete procedure, indicating the order of lifts and any repositioning or re-hitching of the crane or
cranes.

Temporary support of any components or intermediate stages, as may be required.
A time schedule of the various stages, as well as a schedule for the entire lifting process.

Submit five (5) sets of plans and calculations to the Assistant Chief Engineer's duly authorized
representative whose name and address will be provided at the project preconstruction meeting.

REQUIREMENTS FOR TEMPORARY SHEETING AND SHORING TO
SUPPORT AMTRAK TRACKS

The following items are to be included in the design and construction procedures forall permanent and

temporaty facilities adjacent to AMTRAK tracks.

A.

Footings for all piers, columns, walls, or other facilities shall be located and designed so that any
temporary sheeting and shoring for support of adjacent track or tracks during construction, will not be
closer than toe of ballast slope. The dimension from gage of rail to toe oBallast, along tangent track, is
7'-5": see dimensions on Track standard plans for curved track dimensions.

USE OF SHEETING: When support of track or tracks is necessary during construction of the above-
mentioned facilities, interlocking steel sheeting, adequately braced and designed to carry Cooper E80
live-load plus 50 percent impact allowance is required. Soldier piles and lagging will be permitted for
track support ONLY when required penetration of steel sheet piling cannot be obtained, due to site-
specific conditions that make steel sheet piling placementimpracticable, in the opinion of the authorized,
Amtrak design review engineer.

1. For usual soil conditions and limited excavations, sheeting is required when the near- track
excavation extends beneath or nearer to the track than the Theoretical Railroad Embankment
Line. The Theoretical Railroad Embankment Line is defined as a line that starts at grade, ten
foot from the centerline of the outer track, and extends downward, away from the track, at
a slope of 1-1/2 horizontal to one vertical.
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2. For special soil conditions, such as soft organic soils and rock conditions, and for unusual
excavation conditions, temporary supports for excavations may be necessary even when the
limits fall beyond the Theoreticai Railroad Embankment Line, requiring site specificanalysis
by a professional, geotechnical engineer.

3. See Sketch SK-1, “ Normal Requirements for Sheet Piling Adjacent to Tracks .

. Exploratorytrenches, three feet deep and 15 inches wide in the form of an “ H ', with outside dimensions
matching the proposed outside dimensions of sheeting, shall be hand dug, prior to placing and driving
the sheeting, in any area where railroad or utility underground installationsare known or suspected. These
trenches are for exploratory purposes only, and shall be backfilled and immediatelycompacted, in layers.
This work shall be performed only in the presence of a railroad inspector.

. Absolute use of track is required while driving sheeting adjacent to running track. Track usage shall be
prearranged per standard procedures, through the Amtrak project representative.

Cavities adjacent to sheet piling, created by pile driving, shall be filled with sand, and any disturbed
ballast shall be restored and tamped immediately.

Sheet piling cutoffs
1. During construction, sheeting shall be cut off at an elevation no higher than the top of tie.

2. At the completion of construction activities involving the use of sheet piling, sheet piling
may be puiled if there will be no adverse impact to the railroad track support bed, as
determined by the Amtrak site engineer. This will generally be permitted when both of these
conditions are met:

a. The sheeting face is at least ten feet distant from the centerline of track, and

b. The bottom of the excavation that the sheeting supported prior to backfilling, does
not fall within an assumed influence zone under the tracks. The assumed influence
zone is defined as the area, as seen in cross-sectional view, falling beneath the
Theoretical Underground Track Disturbance Line. This line is defined as a line that
starts at the end and bottom of the ties, and extends from the track outward and
downward at a one-to-one (45-degree) slope.

3. Sheet piling that is to be left in-place, shall be cut off below the ground line a. at least
eighteen inches below final ground line at the sheeting, and b. no higher than 24 inches
below the elevation of the bottom of the nearest ties

4, See Sketch SK-1, “ Normal Requirements for Sheet Piling Adjacent to Tracks ™,

. The excavation adjacent to the track shall be covered, ramped and protected by handrails, barricades and
warning lights, as required by applicable safety regulations, and as directed by Amtrak.

. Final backfilling of excavation shall conform to project specifications.

The Contractor shall provide Amtrak with a detailed schedule of proposed construction operations,
detailing each step of the proposed temporaryconstruction operations in proximity to Amtrak tracks, so
that Amtrak may review and approve the proposed operations, and may properly inspect and monitor
operations.

Drawings for the proposed temporary sheeting and shoring shall be signed and sealed by a Licensed

Professional Engineer. Complete design calculations, clearly referenced to the drawings, and easy to
review, shall be provided with submission of drawings.
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LEGEND

ZONE 1—ABOVE AND OUTSIDE THE THEORETICAL
RAILROAD EMBANKMENT LINE.

ZONE 2— FARTHER THAN 10 FEET FROM THE
CENTERLINE OF TRACK, BELOW THE
THEORETICAL RAILROAD EMBANKMENT
LINE AND ABOVE THE THEORETICAL
UN?:ERGROUND TRACK DISTURBANCE
LINE.
¢ TRACK
ZONE 3— BELOW AND INSIDE OF THE THEQORETICAL
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NORMAL REQUIREMENTS FOR SHEET PILING
ADJACENT TO TRACK
(1) EXCAVATIONS WITHIN ZONE 1_— ABOVE AND OUTSIDE OF THE THEORETICAL RAILROAD

EMBANKMENT LINE — DO NQOT NORMALLY REQUIRE SHEETING TO PROTECT RAILROAD
ROAD BED. SHEETING MAY BE REQUIRED FOR OTHER REASONS.

EXCAVATIONS WHOSE BOTTOMS EXTEND INTO ZONE 2 REQUIRE SHEETING, BUT THE
SHEETING MAY NORMALLY BE PULLED AFTER THE EXCAVATION HAS BEEN BACKFILLED.

@ EXCAVATIONS WHOSE BOTTOMS EXTEND INTO ZONE 3 WILL NORMALLY REQUIRE THE
SHEETING TO BE LEFT IN PLACE AND CUT-OFF PER REQUIREMENTS.

Flie No:

Amtrake Office of Chief Engineer SKETCH 1 [oeelm=

| Euspmise s STRUCTURES SPEC. 02261A — REV. 1 [ o~
g ATt R LT 100 S e Danayivonh 19104 SK—1

Deslgned  COR | Orawn MM | Dot 6/0B/01 g

K. Where site specific conditions impose insurmountable restrictions to the design of temporary construction
conforming to the limitations listed above, the design of temporary construction shall be developed in close
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coordination with Amtrak design review personnel. The Chief Engineer, Structures shall provide final
approval of temporary construction that does not conform to the above limitations.

1. When Amtrak grants approval for sheeting closer than standard minimum clearances, the
Contractor shall develop a survey plan, if not already required by the project, for the adjacent
tracks, to be conducted prior to, during, and after the temporary sheeting construction
operations. If settlement is detected, construction operations shall be suspended until the track
has been returned to its initial condition, and stabilized, as determined by the Amtrak project
site representative.

2. The Contractor shall stockpile ten (10) tons of approved ballast at the project site, and maintain
that amount in ready reserve, to allow for the possible need to restore track profile.

L. Particular care shall be taken in the planning, design and execution of temporary construction, as relates to
railroad slope protection and drainage facilities. Erosion and sediment control best management practices
shall be designed and employed, as approved by Amtrak. Any unintended disruption to railroad drainage
facilities, caused by the temporary construction, shall be promptly remedied, as directed by the Engineer,
solely at the Contractor’s cost.

M. The following Information Sketch is attached: 1. Figure No. SK-1: Normal Requirements for Sheet Piling
Adjacent to Track

Submit five (5) sets of plans and calculations to the Assistant Chief Engineer's duly authorized
representative whose name and address will be provided at the project preconstruction meeting,

Basis of Payment:

Payment for Maintenance of Railroad Traffic (Amtrak) as herein required shall be paid for at the Contract
Lump Sum price bid for "Maintenance of Railroad Traffic (Amtrak)", as shown on the proposal for the Amtrak
system, which price and payment shall constitute full compensation for the above requirements which include
but are not limited to, all costs of maintaining railroad traffic during the life of the Contract, except Protective
Services which will be paid directly to the Railroad by the State; all incidental costs imposed by the Railroad
on the Contractor arising from the need to meet any or all requirements outlined herein; furnishing and hauling
all materials, for clean up and restoration of railroad site; obtaining and furnishing the required insurance
coverage to fulfill the insurance requirements of these special provisions; and for all materials, labor, tools,
equipment, appurtenance, and incidentals necessary to complete the item.

Any damage to Railroad property or facilities caused by the Contractor's operations shall be repaired by the
Contractor at its own expense and to the satisfaction of the Railroad.

Note:

The Contractor should anticipate an average of 102 passenger train movements plus periodic freight train
movements on the railroad. tracks below Span 8.

1/25/11
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Description:

This item shall consist of providing off-duty police officers to direct and control traffic at any locations as
designated by the Engineer. The traffic officers will be used to provide traffic control for active construction
operations, as a means of providing enforcement of work zone speed restrictions, to initiate rolling backups
closures, to stop traffic when needed and as directed by the Engineer.

Officers will be expected to assist with stopping, controlling and/or maintaining the flow of traffic outside
of their vehicle when necessary. During nighttime work the officer shall wear retroreflective ANSI Level IT vest
or equivalent clothing.

The officer is expected to use his authority to control the traffic to assure not just the safety of the
construction personnel but the safety of the traveling public as well. If necessary the Engineer may authorize
additional officers to be used for speed enforcement.

Such officers shall wear police officer uniforms. They shall have a marked police vehicle with a full light
bar. The vehicle shall be equipped with a radar unit or any other speed-measuring device that will be detectable
as radar to assist with slowing traffic. Officers must at all times have radio communication available to inform
911 and DelDOT's TMC of traffic backups or other emergencies. The traffic officers can be either City Police,
County Police or State Troopers as required by the Department in accordance with the location of the project
and/or availability of the police officers. When questions of local jurisdiction exist the Delaware State Police
Department shall decide.

The Contractor will discuss with the Engineer in advance and follow up in writing for approval the schedule
of hours and number of traffic officers anticipated for each site or operation. It will be the responsibility of the
Contractor to explain to the officer the project activities pertaining to where the officer's services are needed.

Method of Measurement and Basis of Payment:

For bidding purposes, the unit price shall be fixed at $75.00 per hour. Actual payment shall be based on
the submitted invoice from the police department plus ten (10) percent. Payment shall constitute full
compensation for the police officer's wages, his vehicle and equipment, the Contractor's allowable
administrative cost and any necessary incidentals.

02/19/08

204



Contract No. T200907403.01

Basis of Payment:

All work and the Contractor's costs in every respect for compliance with the specific conditions imposed
by the Coast Guard Commandant and specific under this item, together with the maintenance and removal of
the temporary obstruction lights, installing of permanent navigational lights, and all else in connection therewith
and incidental thereto which is not provided for under any stipulated pay item "Coast Guard Specific
Conditions", which price and payment shall constitute full compensation for fumishing and installing all
materials as described herein.

11/2/06
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763626 - DIESEL FUEL COST PRICE ADJUSTMENT

L Description: This section defines the criteria for payments to the Contractor to reflect increases or
decreases in the cost of diesel fuel consumed in the performance of applicable construction work. To
have the Diesel Fuel Cost Price Adjustment provisions apply to this project, a properly completed
Diesel Fuel Cost Price Adjustment Option form must be submitted to the Department with the Bidder's
bid proposal. If a properly completed Diesel Fuel Cost Price Adjustment Option form is not provided
by the bidder, the Department will consider the option to apply the Diesel Fuel Cost Price Adjustment
provisions for the project to be declined. No further opportunity to elect Diesel Fuel Cost Price
Adjustment for the project will be made available.

a. General, These price adjustment provisions apply to contract items in the contract schedule
of prices as grouped by category. Specific pay items to be adjusted are attached as an appendix
to this Special Provision. General category descriptions and the fuel usage factors which are
applicable to each are as follows:

1. Categories

l.a.  Category A: Earthwork. The combined total of the applicable item plan
quantities must exceed 5,000 CY.

1.b.  Category B:  Subbase and Aggregate Base Courses. The combined total of the
applicable item plan quantities must exceed 500 tons.

l.c. Category C:  Flexible Bases and Pavements. The combined total of the applicable
item plan quantities must exceed 500 tons.

1d.  Category P:  Rigid Bases and Pavements. The combined total of the applicable
item plan quantities must exceed 5,000 CY.

l.e.  Category E:  Structures. Contract items will be based upon the total square foot
price for each structure including any associated items of work, i.e.
iterms not grouped under Categories A thru D.

2. Diesel Fuel Usage Factors — ENGLISH UNITS

Category Factor Units
A — Earthwork 0.34 Gallons per CY
B — Subbase and Aggregate Base Courses 0.62 Gallons per ton
C —Flexible Bases & Pavements 298 Gallons per ton
D —Rigid Bases & Pavements 0.98 Gallons per CY
E — Sfructures 8.00 Gallons per $1,000 of work
performed
3. Quantity Conversion Factors — ENGLISH UNITS
Category Conversion Factor
B SY to ton 90 Ibs/Inch of depth/SY
C SY to ton 112.5 lbs/Inch of depth/SY
D SY to CY Inches of depth/36
1L The posted index price will be the monthly price most recent data published by the U.S. Department

of Energy, U.S. Energy Information Administration. The source information for the posted price for Delaware
No 2 Diesel Retail Sales by All Sellers (Cents per Gallon) may be viewed at the following website:
xMn=PET&s=D220612102& =M

http://tonto.eia.doe.gov/dnav/pet/hist/LeafHandler.ash

The release date for the U.S. Department of Energy, U.S. Energy Information Administration average price data
occurs the first Monday of the month three months later, i.e. October prices are released the first Monday of

January.

The price index, FB, is the index price posted by the Department, determined as specified above, on the
project advertisement date.
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PRICE INDEX (IFB) FOR DIESEL FUEL

PER GALLON (PER LITER)=% 2.563

The price index, FP, will be the index price posted by the Department, determined as specified above,
for the month during which the Notice to Proceed (NTP) is issued, and every 90 calendar days
thereafter.

Price Adjustment Criteria and Conditions. The following criteria and conditions will be considered in
determining a price adjustment for diesel fuel cost fluctuations.

a.

Price Adjustment Calculation. When the ratio FP/FB is calculated to be less than 0.95 or
calculated to be greater than 1.05, the Department will adjust unit bid price prices in
accordance with the following formula:
AUP = (FP-EB)(F)+(UBP)
where:

AUP = Adjusted Unit Price

FP = Fuel Price Index for the month in which prices are adjusted for applicable

construction work,

FB =  Fuel Price Index in the Bid Proposal

F= Diesel Fuel Usage Factor

UBP = Unit Bid Price specified in the Contractor’s Bid Proposal

Payment of Adjusted Unit Prices. The unit bid prices of work items affected by the fuel
escalation will be adjusted by work order, either up or down, at Notice to Proceed and every
90 Calendar Days thereafter.

Expiration of Contract Time. If the Contractor exceeds the authorized allotted completion
time, the adjusted item prices on the last authorized allotted work day shall be the prices used
during the time liquidated damages are assessed. However, if the posted price for diesel fuel
goes down, the item prices shall be adjusted downward accordingly

Final Quantities. Upon completion of the work and determination of final pay quantities, an
adjusting work order will be prepared to reconcile any difference between estimated quantities
previously paid and the final quantities. In this situation, the value for FP used in the price
adjustment formula will be the average of all FP’s previously used for computing price
adjustments.

Inspection of Records. The Department reserves the right to inspect the records of the prime
contractor and its subcontractors and material suppliers to ascertain actual pricing and cost
information for the diesel fuel used in the performance of applicable items of work.

Extra Work. When applicable items of work, as specified herein, are added to the contract as
Extra Work in accordance with the provisions of Section 110.03, no price adjustment will be
made for fluctuations in the cost of diesel fuel consumed in the performance of the extra work,
unless otherwise approved by the Engineer. The current price for diesel fuel is to be used when
preparing required backup data for extra work to be performed at a negotiated price. For extra
work performed on force account basis, reimbursement for material and equipment along with
specified overhead and profit markups will be considered to include full compensation for the
current cost of diesel fuel.

Subcontractors. Any Price Increases or Price Rebates that are calculated based on items of
work performed by subcontractors will be added to or deducted from payments due to the
Contractor in the appropriate pay period. The Contractor shall then accurately record on the
appropriate CN-91 or CN-103 form the additions or deductions into adjusted contract value.
The Contractor shall make payment to the subcontractor(s) who actually performed the work
in accordance with DelCode Title 17, Chapter 8.

12/1/10
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DEPARBTMENT OF TRANSPFORTATION
00 By BOHAD
PO, Box ¥TH
DovEs. DELAWART 18503

LCARGLANN WICKE.: P,
Sucasrany UTTLITY STATEMIENT
Reovised
January 25, 2011
STATE CONTRACT #29-074-03
F.A P #EBHOS-N2T71(Z)
PROJECT 1.D. #09-00001
REHABILITATION of BR. 1-501, 1-501A, & 1-301B on SRI4! VIADUCT over SR4

NEW CASTLE COUNTY
The following utilities maintain facilities within the limits of this project:

DELMARVA POWER - ELECTRIC DISTRIBUTION
DELMARVA POWER - GAS

VERIZON DELAWARE INC,

COMCAST CABLEVISION, INC.

FIBERTECH

UNITED WATER

NEW CASLTE COUNTY DEPT. OF SPECIAL SERVICES
AT&T

DELMARVA POWER - ELECTRIC DISTRIBUTION
Delmarva Power - electric distribution maintains over-head and underground facilities
within the limits of the project with no anticipated impacts.

For exact location of electric facilities, please contact Miss Urility at {800) 282-8555.

16 Del. C. § 7465B requives notification to and mutually agreeable measures from
the public utility from any person intending to carry on any function, activity, work
or operation within dangerous proximity of any high voltage overhead lines, All
contractors/other utilities must also maintain a distance of 190" from all energized
lines,

Any additional relocations/adjustments to any existing electric lines/poles shall be
arranged. if necessary, with the owners during the construction of the project. The time to
complete any additional relocations/adjustments will depend on the nature of the work.

General
No existing electric facilities can be taken out of service until the replacement facilities
are installed and in operation.

DelDOT =

Addendum No. |
February 3, 2011



